



Cross Key Wastewater Update

March 19, 2020

Progress continues on the Cross Key Wastewater system. The Monroe County Planning Commission approved the Authority's conditional use application in late 2019 and the project is expected to go out to bid in April 2020.

The schedule has been revised with construction now anticipated to begin in September 2020. The system is expected to be available for connection in early 2022.



Current Project Schedule

Project Bidding

April 2020

Construction Commences

September 2020

Anticipated Availability for Connections

Early 2022

Updates will be provided as they become available.